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PROCUREMENT PLAN for SURP II
General 

1. Project Information
Country: Federal Republic of Somalia

Project Name: Somali Urban Resilience Project (SURP) Phase II

Project Number: P170922

Total Finance: USD 112,000,000

2. Project Implementation Agencies: Ministry of Public Works, 
Benadir Regional Administration (BRA), Garowe Municipality, 
Kismayo Municipality, Baidoa Municipality

3. Date of Project Plan: October 2019
4. Period Covered by this Procurement: May 2020 to December 2021

I. Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement 
Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) 
the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) 
system will be used to prepare, clear and update Procurement Plans 
and conduct all procurement transactions for the Project. 

This textual part along with the Procurement Plan tables in STEP 
constitute the Procurement Plan for the Project. The following 
conditions apply to all procurement activities in the Procurement Plan. 
The other elements of the Procurement Plan as required under 
paragraph 4.4 of the Procurement Regulations are set forth in STEP.

II. Bank’s Standard Procurement Document:
The Bank’s standard Procurement Documents shall be used for all 
contracts subject to international competitive procurement and those 
contracts as specified into Procurement Plan tables in STEP

III. National Procurement Arrangements: Not applicable 
IV. Prequalification: Not applicable
V. Leased Assets: Not Applicable

VI. Procurement of Second hand Goods: Not Applicable
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VII. Domestic Preference: Not Applicable
VIII. Hands on Expanded Implementation Support (HEIS): Not 

Applicable
IX. Other Relevant Procurement Information: Not Applicable 
X. Thresholds for Procurement Approaches and Method (US$ 

millions)

Thresholds for Procurement Approaches and Methods (US$ millions)–
Goods, Works, and Non-Consulting Services 

Category Prior 
Review
(US$ 

millions)

Open 
Internation

al

Open 
National

Request for 
Quotation

(RfQ)

Works All ≥ 5.0 < 5.0 ≤ 0.2
Goods, IT, and 
non-consulting 
services

all ≥ 0.5 < 0.5 ≤ 0.1

Thresholds for Procurement Approaches and Methods (US$, millions) – 
Consulting Services 

Short List of National ConsultantsCategory Prior 
Review
(US$, 

millions)

Consulting Services Engineering and 
Construction 
Supervision

Consultants 
(Firms)

all ≤ 0.1 ≤ 0.2

Individual 
Consultants

all n.a. n.a.
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1) Baidoa Municipality 

Sr. 
No

Contract 
Description

Estima
ted 
Cost 
(US$)

Rev
iew 
by 
Ban
k
(Pri
or/
Pos
t)

Marke
t 
Appro
ach 
(Open-
Nation
al/ 
Limite
d etc.)

Sele
ctio
n 
Met
hod 
(RFP
, 
RFB, 
RFQ 
etc.)

Evalua
tion 
Optio
ns 
(BAFO
, 
Rated 
Criteri
a etc.)

Procure
ment 
Process 
(Single 
stage-
single 
envelop
e etc.)

Prequalifi
cation
(Yes/ No)

Domes
tic 
Prefer
ence 
(Yes/N
o)

Expec
ted 
date 
of bid/ 
propo
sal 
openi
ng

Expected 
date of 
Contract 
Signatur
e

GOODS

G1
Procurement 
of Three 4WD 
motor Vehicle 
pick ups

 
80,000.

00
Prior Shoppi

ng  RFQ
Lowest 
Evaluat
ed 
Cost

Single 
stage 
One-
Envelop

N/A N/A 05/05/
2020

06/07/202
0

G2
Survey and 
Laboratory 
equipment  

20,000.
00 Prior Shoppi

ng  RFQ
Lowest 
Evaluat
ed 
Cost

Single 
stage 
One-
Envelop

N/A N/A 07/07/
2020

09/09/202
0

G3

Hired vehicles 
for  a period 
of time before 
the new 
vehicles are 
delivered

30,000.
00 Prior Shoppi

ng  RFQ
Lowest 
Evaluat
ed 
Cost

Single 
stage 
One-
Envelop

N/A N/A 04/07/
2020

31/12/202
0

Total Goods  
WORKS

W1

Construction   
of section 
of Ali 
Amhar 
Road in 

3,000,00
0 Prior

Open 
Nation
al

RFB
Lowest 
Evaluat
ed 
Cost

Single 
stage 
One-
Envelop

N/A N/A 20/04/
2020

01/05/202
0
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Baidoa

W2

Construction 
of Section 
of 30 KA 
Road in 
Baidoa

4,000,00
0 Prior

Open 
Nation
al

RFB
Lowest 
Evaluat
ed 
Cost

Single 
stage 
One-
Envelop

N/A N/A 20/04/
2020

01/05/202
0

W3

Construction 
of Section 
of Hospital 
Road in 
Baidoa

4,000,00
0 Prior

Open 
Nation
al

RFB
Lowest 
Evaluat
ed 
Cost

Single 
stage 
One-
Envelop

N/A N/A 20/04/
2020

01/05/202
0

W4
Construction 
of 
Laboratory 

60.000.0
0

        
Prior

Shoppi
ng  RFQ

Lowest 
Evaluat
ed 
Cost

01/03/20
20

01/04/202
0 N/A 01/06/

2020
01/08/202
0

Total 
Works

12,070,
000

Non -Consulting Services – Not applicable
Consulting Services 
Sr No. Contract 

Descripti
on 

Estimated 
Cost

Review 
by Bank
(Prior/P
ost)

Market 
Approach 
(Open-
National/ 
Limited etc.)

Selection 
Method 
(QCBS, 
LCBCS, QBS, 
DS

Shortlisti
ng 
(Yes/No)

Expected 
Date of 
Bid 
Proposal 
Opening

Expected 
Date of 
Contract 
Signatur
e

C1

Engineerin
g 
supervisio
n of Urban 
Roads

1,500,000.00 Prior Open National QCBS N/A 01/11/2019 02/10/202
1

C2
M & E 
Survey 
(Base line, 

750,000.00 Prior Open National QCBS N/A 01/03/2020
02/02/202
1
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Mid and 
Impact 
Control) 

C3
Project 
Coordinato
r

66,000.00 Prior Direct 
Selection CDS N/A 01/07/2020

01/10/202
1

C4
Procureme
nt 
Specialist

46,000.00 Prior Direct 
Selection CDS N/A 01/07/2020

01/10/202
1

C5
Financial 
Managem
ent 
Specialist

46,000.00 Prior Direct 
Selection CDS N/A 01/07/202

0

01/10/202
1

C6 Project 
Engineer 48,000.00

Prior Direct 
Selection CDS N/A 01/07/2020

01/10/202
1

C7
Social/Envi
ronmental 
Specialist

    
61,200.00 Prior Direct 

Selection CDS N/A 01/07/2020
01/10/202
1

C8 M&E 
Specialist 42,000.00 Prior Open National INDV N/A 01/03/2020 01/10/202

1

C9
Communit
y 
Mobilizatio
n Officer  

30,000.00 Prior Direct 
Selection CDS N/A 01/03/2020

01/10/202
1

C10

Female 
Communit
y 
Mobilizatio
n Officer

30,000.00 Prior Open National INDV N/A 01/03/2020

01/10/202
1

Total 
Consultin
g 
Services

2,619,200.0
0

Grand 
Total 

14,926,200.
00
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PROCUREMENT
PLAN Somalia : Somalia Urban Resilience Project II
General Information
Country: Somalia Bank’s Approval Date of the Original Procurement Plan: 2020-04-27

Revised Plan Date(s): (comma delineated, leave blank if none)2024-08-29
Project ID: P170922 GPN Date:
Project Name: Somalia Urban Resilience Project II
Loan / Credit No: IDA / D5310, TF / B1409, IDA / E1490
Executing Agency(ies):Kismayo Municipality

WORKS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
High SEA/SH R

isk
Procurement D
ocument Type

Estimated
Amount (U

S$)

Actual Am
ount (US$

)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Complet

ion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned

 SO-KM-171992-CW-RFQ / Co
nstruction of PIU office and L
aboratory

IDA / D5310 Urban Infrastructure and Ser
vices Prior Request for Quota

tions Limited Single Stage - One E
nvelope 200,000.00 176,636.70 Completed 2020-05-24 2020-06-18 2020-07-19 2020-09-20 2021-01-1

5

 SO-KM-172836-CW-RFB / Pa
ckage 2: Construction of Kis
mayo Central Business Distri
ct (CBD)Roads.

IDA / D5310 Urban Infrastructure and Ser
vices Prior Request for Bids Open - National Single Stage - One E

nvelope 3,674,471.00 0.00 Canceled 2020-05-13 2020-05-18 2020-06-29 2020-07-29 2020-09-02 2021-03-0
1

 SO-KM-170333-CW-RFB / Co
nstruction of Kismayo City By
-Pass Roads (Package one).

IDA / D5310 Urban Infrastructure and Ser
vices Prior Request for Bids Open - National Single Stage - One E

nvelope 3,407,116.00 0.00 Canceled 2020-05-14 2020-05-18 2020-05-19 2020-07-14 2020-06-30 2020-07-28 2020-07-30 2020-09-03 2021-03-0
2

 SO-KM-203053-CW-RFB / Co
nstruction of Kismayo city by
-pass Roads- Package one (7.
75km)

IDA / D5310 Urban Infrastructure and Ser
vices Prior Request for Bids Open - National Single Stage - One E

nvelope 4,900,000.00 5,390,505.9
3 Signed 2020-11-08 2020-11-30 2020-11-13 2021-01-06 2020-12-25 2021-01-14 2021-01-24 2021-03-13 2021-02-28 2021-05-31 2021-08-2
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 SO-KM-268724-CW-RFB / Co
nstruction of Kismayo CBD ro
ads 9.2 Km and 500m storm
water drainage outfall (Packa
ge Two (2)).

IDA / D5310 Urban Infrastructure and Ser
vices Prior Request for Bids Open - Internationa

l
Single Stage - One E
nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

8,430,000.00 0.00 Canceled 2021-12-20 2022-01-12 2021-12-25 2022-01-13 2022-02-05 2022-02-28 2022-03-07 2022-04-11 2022-10-0
8

 SO-KM-315321-CW-RFB / Co
nstruction of Kismayo roads
9.2 Km and (Package Two (2)
.

IDA / D5310 Urban Infrastructure and Ser
vices Prior Request for Bids Open - Internationa

l
Single Stage - One E
nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

8,524,194.79 0.00 Canceled 2022-09-20 2022-09-19 2022-09-25 2022-09-20 2022-11-06 2022-11-15 2022-12-06 2023-01-10 2023-07-0
9

 SO-KM-373640-CW-RFB / Co
nstruction of 4.75km  Kismay
o CBD roads, Package 2A

TF / B1409 Urban Infrastructure and Ser
vices Post Request for Bids Open - National Single Stage - One E

nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

4,341,738.67 0.00 Signed 2023-08-05 2023-07-27 2023-08-10 2023-07-27 2023-09-21 2023-08-27 2023-10-21 2023-09-09 2023-11-25 2023-10-15 2024-05-2
3

 SO-KM-386152-CW-RFB / Co
nstruction of Kismayo Central
Business District Roads- Pack
age 2B (4.45km)

IDA / D5310 Urban Infrastructure and Ser
vices Post Request for Bids Open - National Single Stage - One E

nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

4,300,000.00 0.00 Signed 2023-10-20 2023-11-04 2023-10-25 2023-11-04 2023-12-06 2023-12-06 2024-01-05 2024-03-28 2024-02-09 2024-05-01 2024-08-0
7

 SO-KM-419892-CW-RFQ / Co
nstruction of an additional off
ice room

TF / B1409 Project Management and Ca
pacity Building Post Request for Quota

tions Limited - National Single Stage - One E
nvelope

Request for Quota
tions (Non Bank-S
PD)

9,000.00 0.00 Signed 2024-04-06 2024-04-04 2024-05-31 2024-05-05 2024-07-0
1

 SO-KM-447904-CW-RFB / Co
nstruction of 5.1km Kismayo
Outer Roads, Package 3

IDA / E1490 Urban Infrastructure and Ser
vices Post Request for Bids Open - National Single Stage - One E

nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

4,995,598.09 0.00 Pending Imp
lementation 2024-09-07 2024-09-12 2024-10-24 2024-11-23 2024-12-28 2025-06-2
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GOODS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 SO-KM-205805-GO-RFQ / Pur
chase of Survey equipment IDA / D5310 Institutional Strengthening a

nd Analytics Prior Request for Quota
tions Limited Single Stage - One E

nvelope 37,000.00 32,080.00 Completed 2020-12-18 2021-02-01 2021-02-12 2021-05-11 2021-08-11 2021-06-13

 SO-KM-210629-GO-RFB / Pur
chase of laboratory equipme
nt

IDA / D5310 Urban Infrastructure and Ser
vices Prior Request for Bids Open - National Single Stage - One E

nvelope 130,000.00 0.00 Canceled 2020-12-28 2020-12-22 2021-01-02 2021-01-11 2021-02-13 2021-02-15 2021-03-15 2021-04-19 2021-10-16

 SO-KM-231605-GO-RFB / Pur
chase of laboratory equipme
nt for testing construction m
aterials

IDA / D5310 Institutional Strengthening a
nd Analytics Prior Request for Bids Open - National Single Stage - One E

nvelope 130,000.00 120,336.00 Completed 2021-05-09 2021-05-05 2021-05-14 2021-05-06 2021-06-25 2021-06-20 2021-07-25 2021-08-03 2021-08-29 2021-10-16 2022-02-25 2021-12-17

 SO-KM-348936-GO-RFQ / Pur
chase of Asphalt Laboratory
Equipment

IDA / D5310 Institutional Strengthening a
nd Analytics Prior Request for Quota

tions Limited Single Stage - One E
nvelope 80,000.00 0.00 Completed 2023-04-04 2023-04-02 2023-05-30 2023-05-26 2023-11-26 2023-07-24

 SO-KM-407269-GO-RFQ / Pur
chase of  additional survey e
quipment

IDA / D5310 Institutional Strengthening a
nd Analytics Post Request for Quota

tions Limited Single Stage - One E
nvelope 15,000.00 0.00 Completed 2024-02-12 2024-02-12 2024-04-08 2024-04-07 2024-10-05 2024-04-23

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amount

(US$) Process Status Terms of Reference Expression of Interest
Notice

Short List and Draft R
equest for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of Technic
al Proposal

Combined Evaluation
Report and Draft Neg

otiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 SO-KM-385459-CS-QCBS / Fe
asibility studies, preliminary
and detailed engineering des
igns for Kismayo city-wide dr
ainage.

IDA / D5310 Urban Infrastructure and Ser
vices Prior Quality And Cost-

Based Selection
Open - Internationa
l 800,000.00 0.00 Under Implement

ation 2023-10-09 2023-10-18 2023-10-30 2023-10-31 2023-12-13 2024-07-10 2024-01-10 2024-08-10 2024-02-09 2024-03-15 2024-04-19 2025-04-19

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amount

(US$) Process Status Terms of Reference Invitation to Identifie
d/Selected Consultant

Draft Negotiated Cont
ract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
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 SO-KM-173858-CS-CQS / Rec
ruitment of community enga
gement officer

IDA / D5310 Institutional Strengthening a
nd Analytics Prior Individual Consult

ant Selection Limited 34,680.00 69,360.00 Signed 2020-05-19 2020-05-19 2020-05-24 2020-09-03 2020-06-14 2020-09-23 2020-07-19 2020-10-18 2021-01-15

 SO-KM-188005-CS-CDS / PIU
Project Engineer IDA / D5310 Project Management and Ca

pacity Building Prior Direct Selection Direct 55,937.40 111,874.80 Signed 2020-08-11 2020-08-29 2020-08-21 2020-09-01 2020-10-25 2020-08-15 2021-04-23

 SO-KM-188244-CS-CDS / PIU
Environmental and Social  Sa
feguard Specialist contract re
newal

IDA / D5310 Project Management and Ca
pacity Building Prior Direct Selection Direct 55,937.40 111,874.80 Signed 2020-08-12 2020-08-29 2020-08-22 2020-09-02 2020-10-26 2020-08-07 2021-04-24

 SO-KM-188257-CS-CDS / PIU
M&E Specialist contract rene
wal

IDA / D5310 Project Management and Ca
pacity Building Prior Direct Selection Direct 55,937.40 111,874.80 Signed 2020-08-13 2020-09-01 2020-08-23 2020-09-04 2020-10-27 2020-08-13 2021-04-25

 SO-KM-191032-CS-CDS / PIU
Financial management speci
alist contract renewal

IDA / D5310 Urban Infrastructure and Ser
vices Prior Direct Selection Direct 55,937.40 107,213.35 Signed 2020-08-31 2020-09-01 2020-09-05 2020-09-04 2020-11-09 2020-09-15 2021-05-08

 SO-KM-191245-CS-CDS / PIU
Project  Coordinator contract
renewal

IDA / D5310 Urban Infrastructure and Ser
vices Prior Direct Selection Direct 66,138.60 138,289.80 Signed 2020-09-01 2020-09-01 2020-09-11 2020-09-04 2020-11-15 2020-08-28 2021-05-14

 SO-KM-191414-CS-CDS / PIU
Procurement Specialist recrui
tment

IDA / D5310 Urban Infrastructure and Ser
vices Prior Direct Selection Direct 51,275.95 107,213.35 Signed 2020-09-02 2020-09-01 2020-09-12 2020-09-04 2020-11-16 2020-09-05 2021-05-15

 SO-KM-239535-CS-CDS / PIU
FM Specialist contract renew
al

IDA / D5310 Urban Infrastructure and Ser
vices Prior Direct Selection Direct 55,937.40 0.00 Canceled 2021-06-21 2021-07-01 2021-09-04 2022-03-03

 SO-KM-239562-CS-CDS / PIU
Project Engineer  contract re
newal

IDA / D5310 Urban Infrastructure and Ser
vices Prior Direct Selection Direct 55,937.40 0.00 Canceled 2021-06-22 2021-07-02 2021-09-05 2022-03-04

 SO-KM-239589-CS-CDS / PIU
M&E Specialist contract rene
wal

IDA / D5310 Urban Infrastructure and Ser
vices Prior Direct Selection Direct 55,937.40 0.00 Canceled 2021-06-23 2021-07-03 2021-09-06 2022-03-05

 SO-KM-239699-CS-CDS / PIU
Environmental & Social Safeg
uard Specialist contract rene
wal

IDA / D5310 Urban Infrastructure and Ser
vices Prior Direct Selection Direct 55,937.40 0.00 Canceled 2021-06-24 2021-07-04 2021-09-07 2022-03-06

 SO-KM-239782-CS-CDS / PIU
Procurement Specialist contr
act renewal

IDA / D5310 Urban Infrastructure and Ser
vices Prior Direct Selection Direct 55,937.40 0.00 Canceled 2021-06-26 2021-07-06 2021-09-09 2022-03-08

 SO-KM-239787-CS-CDS / PIU
Project Coordinator contract
renewal

IDA / D5310 Urban Infrastructure and Ser
vices Prior Direct Selection Direct 72,151.20 0.00 Canceled 2021-06-27 2021-07-07 2021-09-10 2022-03-09

 SO-KM-239790-CS-CDS / PIU
Community Engagement Offi
cer Contract renewal

IDA / D5310 Urban Infrastructure and Ser
vices Prior Direct Selection Direct 34,680.00 0.00 Canceled 2021-08-01 2021-08-11 2021-10-15 2022-04-13

 SO-KM-303932-CS-CDS / PIU
- Project Coordinator contract
renewal

IDA / D5310 Project Management and Ca
pacity Building Prior Direct Selection Direct - National 72,151.20 72,151.20 Signed 2022-07-16 2022-07-20 2022-07-26 2022-07-23 2022-09-29 2022-08-01 2023-03-28

 SO-KM-303936-CS-CDS / PIU
-Project Engineer contract re
newal

IDA / D5310 Project Management and Ca
pacity Building Prior Direct Selection Direct - National 55,937.40 55,937.40 Signed 2022-07-16 2022-07-20 2022-07-26 2022-07-23 2022-09-29 2022-08-05 2023-03-28

 SO-KM-303937-CS-CDS / PIU
- FM Specialist contract rene
wal

IDA / D5310 Project Management and Ca
pacity Building Prior Direct Selection Direct - National 55,937.40 55,937.40 Signed 2022-07-16 2022-07-20 2022-07-26 2022-07-23 2022-09-29 2022-08-05 2023-03-28

 SO-KM-303939-CS-CDS / PIU
- M& E Specialist contract ren
ewal

IDA / D5310 Project Management and Ca
pacity Building Prior Direct Selection Direct - National 55,937.40 55,937.40 Signed 2022-07-17 2022-07-23 2022-07-27 2022-07-28 2022-09-30 2022-08-05 2023-03-29

 SO-KM-303944-CS-CDS / PIU
- Procurement Specialist cont
ract renewal

IDA / D5310 Project Management and Ca
pacity Building Prior Direct Selection Direct - National 55,937.40 55,937.40 Signed 2022-07-17 2022-07-20 2022-07-27 2022-07-23 2022-09-30 2022-08-05 2023-03-29

 SO-KM-303947-CS-CDS / PIU
- ESSS contract renewal IDA / D5310 Project Management and Ca

pacity Building Prior Direct Selection Direct - National 55,937.40 55,937.40 Signed 2022-07-17 2022-07-20 2022-07-27 2022-07-23 2022-09-30 2022-08-05 2023-03-29

 SO-KM-303949-CS-CDS / PIU
- Community Engagement Of
ficer contract renewal

IDA / D5310 Project Management and Ca
pacity Building Prior Direct Selection Direct - National 34,680.00 0.00 Signed 2022-07-25 2022-07-23 2022-08-04 2022-07-28 2022-10-08 2022-10-13 2023-04-06

 SO-KM-419142-CS-INDV / Re
cruitment of  PIU Environmen
tal and Social Safeguard Spe
cialist.

IDA / D5310 Institutional Strengthening a
nd Analytics Post Individual Consult

ant Selection Open - National 59,280.00 0.00 Under Implement
ation 2024-04-11 2024-04-09 2024-05-30 2024-06-20 2024-07-25 2025-01-21


